

Gulf & South Atlantic Regional Panel on Aquatic Invasive Species

Current Status of Work Groups With Respect to the 2005-2009 Strategic Plan

Updated April, 2008

Legend

= Completed

= Not Completed

= Removed From Strategic Plan

Early Detection/Rapid Response

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
2	6	1.1	State Rapid Response Plan Components	Started-Need to Revisit				
2	6	4.4	ID Data Elements Needed in Volunteer Reports					
2	6	5	ID Monitoring Programs	Have Done Some-Revisit				
2	6	7	Taxonomic Expert Database	X				
2	6	4.3	ID Reporting Organizations					
2	6	3	Explore Potential For Swat Teams					

Research/Development

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
2	1	2.1	Examine Research Partnerships	X	X	X	X	X
3	1	2.2	ID Multi-Agency Proposal Needs	X	X	X	X	X
3	1	1.1	ID Existing Natural Resource Grant Programs		High Priority			
5	2	3	Guidelines For Rapid Assessments					
2	3	1	Database of Researchers			X		
5	2	1	Evaluate Initial Survey Document					

Education/Outreach

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
2	1	2.2	Examine E/O Partnerships	X	X	X	X	X
4	5	1	ID Outreach Opportunities	X	X	X	X	X
2	8	1	Bilingual Products		X			
3	1	1.2	Need to Include AIS in Grant Programs		X	Need More		
3	1	2.1	Need For Multi-Agency Project Funding					
5	3	1	GSARP's Consistency With National Plan					
2	7	1	ID Outreach Materials For Distribution	Have Some-Need More				X
	New Task		Human Health Risks With Rat Long Worm					

Pathways/Prevention

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
1	1	5.2	ID Regional Priorities	X				
2	4	4.1	Vessel Traffic Analysis Proposal		X			
1	2	1.3	Inventory of Species Prevention Plans					
2	6	6.2	State & Federal Prohibited Species Lists Linked					
5	2	2	Evaluate Current Shrimp Virus Issue					
5	2	4	Ballast Water Management				X	
New Task			Evaluate VHS Issue					
New Task			Review Pathways Document					

Information Management

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
4	4	2	Develop Website Content	X	X	Update X	X	X
4	4	3.1	ID Web Links	X	X	Update X	X	X
4	4	4.1	ID Reverse Links	X	X	Update X	X	X
2	6	6.2	State & Federal Prohibited Species Lists Linked					
2	3	1	Database of Researchers					

Eradication/Control/Restoration Group Has Never Met

Goal	Objective	Task	Description of Task	2005	2006	2007	2008	2009
1	3	2	Work Groups Set Priorities	X	X	X	X	X
4	6	1.1	ID Case Studies	X	X	X	X	X
2	5	1.1	ID & Collect Current State & Federal E/C/R Methods & Techniques		X			