

# Gulf & South Atlantic Regional Panel on Aquatic Invasive Species

## Current Status of Work Groups With Respect to the 2005-2009 Strategic Plan

Updated April, 2008

### Legend

|   |   |   |                               |
|---|---|---|-------------------------------|
|   |   |   | = Completed                   |
|  |  |  | = Not Completed               |
|  |  |  | = Removed From Strategic Plan |

# Early Detection/Rapid Response

| Goal | Objective | Task | Description of Task                          | 2005                    | 2006 | 2007 | 2008 | 2009 |
|------|-----------|------|--|-------------------------|------|------|------|------|
| 1    | 3         | 2    | Work Groups Set Priorities                   | X                       | X    | X    | X    | X    |
| 2    | 6         | 1.1  | State Rapid Response Plan Components         | Started-Need to Revisit |      |      |      |      |
| 2    | 6         | 4.4  | ID Data Elements Needed in Volunteer Reports |                         |      |      |      |      |
| 2    | 6         | 5    | ID Monitoring Programs                       | Have Done Some-Revisit  |      |      |      |      |
| 2    | 6         | 7    | Taxonomic Expert Database                    | X                       |      |      |      |      |
| 2    | 6         | 4.3  | ID Reporting Organizations                   |                         |      |      |      |      |
| 2    | 6         | 3    | Explore Potential For Swat Teams             |                         |      |      |      |      |

# Research/Development

| Goal | Objective | Task | Description of Task                         | 2005 | 2006 | 2007 | 2008 | 2009 |
|------|-----------|------|---|------|------|------|------|------|
| 1    | 3         | 2    | Work Groups Set Priorities                  | X    | X    | X    | X    | X    |
| 2    | 1         | 2.1  | Examine Research Partnerships               | X    | X    | X    | X    | X    |
| 3    | 1         | 2.2  | ID Multi-Agency Proposal Needs              | X    | X    | X    | X    | X    |
| 3    | 1         | 1.1  | ID Existing Natural Resource Grant Programs |      |      |      |      |      |
| 5    | 2         | 3    | Guidelines For Rapid Assessments            |      |      |      |      |      |
| 2    | 3         | 1    | Database of Researchers                     |      |      | X    |      |      |
| 5    | 2         | 1    | Evaluate Initial Survey Document            |      |      |      |      |      |

High Priority

# Education/Outreach

| Goal | Objective | Task | Description of Task                    | 2005                | 2006 | 2007      | 2008 | 2009 |
|------|-----------|------|--|---------------------|------|-----------|------|------|
| 1    | 3         | 2    | Work Groups Set Priorities             | X                   | X    | X         | X    | X    |
| 2    | 1         | 2.2  | Examine E/O Partnerships               | X                   | X    | X         | X    | X    |
| 4    | 5         | 1    | ID Outreach Opportunities              | X                   | X    | X         | X    | X    |
| 2    | 8         | 1    | Bilingual Products                     |                     | X    |           |      |      |
| 3    | 1         | 1.2  | Need to Include AIS in Grant Programs  |                     | X    | Need More |      |      |
| 3    | 1         | 2.1  | Need For Multi-Agency Project Funding  |                     |      |           |      |      |
| 5    | 3         | 1    | GSARP's Consistency With National Plan |                     |      |           |      |      |
| 2    | 7         | 1    | ID Outreach Materials For Distribution | Have Some-Need More |      |           |      | X    |
|      | New Task  |      | Human Health Risks With Rat Long Worm  |                     |      |           |      |      |

# Pathways/Prevention

| Goal | Objective | Task | Description of Task                             | 2005 | 2006 | 2007 | 2008 | 2009 |
|------|-----------|------|---|------|------|------|------|------|
| 1    | 3         | 2    | Work Groups Set Priorities                      | X    | X    | X    | X    | X    |
| 1    | 1         | 5.2  | ID Regional Priorities                          | X    |      |      |      |      |
| 2    | 4         | 4.1  | Vessel Traffic Analysis Proposal                |      | X    |      |      |      |
| 1    | 2         | 1.3  | Inventory of Species Prevention Plans           |      |      |      |      |      |
| 2    | 6         | 6.2  | State & Federal Prohibited Species Lists Linked |      |      |      |      |      |
| 5    | 2         | 2    | Evaluate Current Shrimp Virus Issue             |      |      |      |      |      |
| 5    | 2         | 4    | Ballast Water Management                        |      |      |      | X    |      |
|      | New Task  |      | Evaluate VHS Issue                              |      |      |      |      |      |
|      | New Task  |      | Review Pathways Document                        |      |      |      |      |      |

# Information Management

| Goal | Objective | Task | Description of Task                             | 2005 | 2006 | 2007        | 2008 | 2009 |
|------|-----------|------|---|------|------|-------------|------|------|
| 1    | 3         | 2    | Work Groups Set Priorities                      | X    | X    | X           | X    | X    |
| 4    | 4         | 2    | Develop Website Content                         | X    | X    | Update<br>X | X    | X    |
| 4    | 4         | 3.1  | ID Web Links                                    | X    | X    | Update<br>X | X    | X    |
| 4    | 4         | 4.1  | ID Reverse Links                                | X    | X    | Update<br>X | X    | X    |
| 2    | 6         | 6.2  | State & Federal Prohibited Species Lists Linked |      |      |             |      |      |
| 2    | 3         | 1    | Database of Researchers                         |      |      |             |      |      |

# Eradication/Control/Restoration Group Has Never Met

| Goal | Objective | Task | Description of Task  | 2005 | 2006 | 2007 | 2008 | 2009 |
|------|-----------|------|--|------|------|------|------|------|
| 1    | 3         | 2    | Work Groups Set<br>Priorities  | X    | X    | X    | X    | X    |
| 4    | 6         | 1.1  | ID Case Studies  | X    | X    | X    | X    | X    |
| 2    | 5         | 1.1  | ID & Collect Current<br>State & Federal<br>E/C/R Methods &<br>Techniques |      | X    |      |      |      |